
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/10/2001

ESTIMATE SUMMARY 09:37:53

CONTID: C11911         ESTIMATE NO: 0004 PROG 1999

PCN: 11911-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARAPAHOE/PARKER INTERSECTION IMPV PERCENT TIME:

PROJECT NO: STU C100-011                  

ARAPAHOE/PARKER INTERSCTN IMPV

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/30/2001 DATE TIME STARTED 05/21/2001

10100 DALLAS STREET DATE LET 11/30/2000 DATE WORK BEGAN 05/21/2001

 DATE AWARDED 12/26/2000 DATE TIME STOPPED 08/30/2002

 DATE CONTRACT EXECUTED 01/12/2001 DATE ACCEPTED 08/30/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 05/21/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,269,959.79 PARTICIPATING $ $ 243,460.45

AWARD PROJECT AMT: 2,080,794.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,255.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.76

WORK DAYS

WORK DAYS

30.45%

1,578,760.48

243,460.45

243,460.45

240,204.47

$

$

$

$

691,199.31

0.00

691,199.31

15,126.82

706,326.13

-8,356.59

0.00

697,969.54

0.00

AMOUNT DUE 697,969.54 240,204.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 240,204.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

76.5 TIME ALLOW: 145

ORIG TIME ALLOW: 120
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.850

0.000

201-00000  
 

1.000

L S 

44,000.00000 37,400.000.850

0.00

0010 REMOVAL OF STRUCTURE 0.000

1.000

202-00001  
 

3.000

EACH

500.00000 500.001.000

500.00

0015 REMOVAL OF PIPE 42.000

476.000

202-00035  
 

776.000

LF  

13.00000 6,734.00518.000

6,188.00

0020 REMOVAL OF END SECTION 4.000

0.000

202-00037  
 

5.000

EACH

290.00000 1,160.004.000

0.00

0025 REMOVAL OF GUARD POST 0.000

0.000

202-00080  
 

3.000

EACH

38.00000 0.000.000

0.00

0030 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

0.000

EACH

16.00000 0.000.000

0.00

0035 REMOVAL OF WALL 1.000

0.000

202-00150  
 

2.000

EACH

525.00000 525.001.000

0.00

0040 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

114.000

SY  

11.00000 0.000.000

0.00

0045 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

33.000

SY  

10.00000 0.000.000

0.00

0050 REMOVAL OF CURB AND GUTTER 0.000

419.000

202-00203  
 

1,799.000

LF  

5.00000 2,095.00419.000

2,095.00

0055 REMOVAL OF ASPHALT MAT 482.000

535.000

202-00220  
 

4,284.510

SY  

4.00000 4,068.001,017.000

2,140.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

25,224.390

SY  

1.60000 0.000.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,148.000

SF  

2.00000 0.000.000

0.00

0070 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

10.000

EACH

36.00000 216.006.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0080 *REMOVAL OF FENCE 1,442.000

0.000

202-01000  
 

1,442.000

LF  

2.00000 2,884.001,442.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

290.500

LF  

4.00000 0.000.000

0.00

0090 CLEAN CULVERT 0.000

0.000

202-04002  
 

5.000

EACH

150.00000 0.000.000

0.00

0095 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

15.000

EACH

100.00000 0.000.000

0.00

0100 *SANDBLASTING 0.000

0.000

202-05150  
 

888.000

SF  

2.00000 0.000.000

0.00

0105 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 17,974.000

0.000

203-00010  
 

15,922.000

CY  

5.00000 89,870.0017,974.000

0.00

0110 MUCK EXCAVATION 4,655.000

0.000

203-00100  
 

6,186.000

CY  

11.00000 51,205.004,655.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

130.00000 0.000.000

0.00

0120 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

140.00000 0.000.000

0.00

0125 POTHOLING 11.500

1.250

203-01597  
 

25.250

HOUR

175.00000 2,231.2512.750

218.75

0130 STRUCTURE EXCAVATION 0.000

1,088.000

206-00000  
 

1,223.000

CY  

8.00000 8,704.001,088.000

8,704.00

0135 TOPSOIL 0.000

1,075.000

207-00205  
 

2,151.000

CY  

8.00000 8,600.001,075.000

8,600.00

0140 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

44.000

EACH

18.00000 0.000.000

0.00

0145 SILT FENCE 1,923.000

0.000

208-00020  
 

2,401.500

LF  

3.00000 5,769.001,923.000

0.00

0150 SEDIMENT TRAP 0.000

0.000

208-00033  
 

0.000

EACH

540.00000 0.000.000

0.00

0155 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

500.00000 0.000.000

0.00

0160 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

4,000.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.650

0.000

208-00200  
 

1.000

L S 

4,400.00000 2,860.000.650

0.00

0175 RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

1.000

EACH

230.00000 230.001.000

0.00

0180 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

3.000

EACH

650.00000 0.000.000

0.00

0185 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

4.000

EACH

390.00000 0.000.000

0.00

0190 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

16.000

EACH

120.00000 0.000.000

0.00

0195 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

16.000

EACH

100.00000 0.000.000

0.00

0200 *RESET TRAFFIC SIGNAL CONTROLLER 0.000

0.000

210-00845  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0205 *RESET FENCE 0.000

0.000

210-01000  
 

180.000

LF  

11.00000 0.000.000

0.00

0210 ADJUST MANHOLE 0.000

0.000

210-04010  
 

22.000

EACH

480.00000 0.000.000

0.00

0215 MODIFY MANHOLE 0.000

1.000

210-04015  
 

2.000

EACH

1,800.00000 1,800.001.000

1,800.00

0220 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

25.000

EACH

225.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.000

ACRE

335.00000 0.000.000

0.00

0230 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

4.000

ACRE

400.00000 0.000.000

0.00

0235 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

400.000

LB  

1.00000 0.000.000

0.00

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

437.000

SY  

3.00000 0.000.000

0.00

0245 AGGREGATE BASE COURSE (CLASS 6) 120.000

282.000

304-06007  
 

579.390

CY  

27.00000 10,854.00402.000

7,614.00

0250 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

1,268.550

TON 

70.00000 0.000.000

0.00

0255 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

0.000

0.000

403-34354  
 

11,988.130

TON 

38.00000 0.000.000

0.00

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

2,581.200

GAL 

1.00000 0.000.000

0.00

0265 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

45.000

SY  

48.00000 0.000.000

0.00

0270 CONCRETE PAVEMENT (9 INCH) 0.000

2,484.220

412-00900  
 

2,554.000

SY  

35.00000 86,947.702,484.220

86,947.70

0275 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

19.300

LF  

305.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

37.300

CY  

139.00000 0.000.000

0.00

0285 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

89.100

CY  

93.00000 0.000.000

0.00

0290 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

160.500

CY  

180.00000 0.000.000

0.00

0295 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

24.560

TON 

110.00000 0.000.000

0.00

0300 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

5.000

CY  

590.00000 0.000.000

0.00

0305 15 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

101.000

LF  

39.00000 0.000.000

0.00

0310 36 INCH REINFORCED CONCRETE PIPE 0.000

228.000

603-01360  
 

228.000

LF  

63.00000 14,364.00228.000

14,364.00

0315 42 INCH REINFORCED CONCRETE PIPE 0.000

476.000

603-01420  
 

476.000

LF  

72.00000 34,272.00476.000

34,272.00

0320 60 INCH REINFORCED CONCRETE PIPE 176.000

0.000

603-01600  
 

176.000

LF  

150.00000 26,400.00176.000

0.00

0325 83X53 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02660  
 

82.500

LF  

288.00000 0.000.000

0.00

0330 60 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 83X53 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05166  
 

1.000

EACH

5,100.00000 0.000.000

0.00

0340 24 INCH CORRUGATED STEEL PIPE 17.000

0.000

603-10240  
 

17.000

LF  

68.00000 1,156.0017.000

0.00

0345 36 INCH CORRUGATED STEEL PIPE 33.000

0.000

603-10360  
 

237.000

LF  

45.00000 1,485.0033.000

0.00

0350 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

510.00000 510.001.000

0.00

0355 36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

4.000

EACH

695.00000 695.001.000

0.00

0360 INLET TYPE D (SPECIAL) 0.000

0.500

604-00550  
 

1.000

EACH

4,250.00000 2,125.000.500

2,125.00

0365 INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0370 INLET TYPE R  L 10 (10 FOOT) 0.000

0.500

604-19210  
 

1.000

EACH

3,500.00000 1,750.000.500

1,750.00

0375 INLET TYPE R  L 15 (5 FOOT) 0.000

0.000

604-19305  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0380 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0385 MANHOLE SLAB BASE (10 FOOT) 0.000

2.000

604-30010  
 

2.000

EACH

2,600.00000 5,200.002.000

5,200.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

693.750

LF  

18.00000 0.000.000

0.00

0395 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

3.000

EACH

480.00000 0.000.000

0.00

0400 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,500.00000 0.000.000

0.00

0405 *END POST 0.000

0.000

607-00005  
 

5.000

EACH

150.00000 0.000.000

0.00

0410 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

1.000

EACH

200.00000 0.000.000

0.00

0415 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

944.000

LF  

2.00000 0.000.000

0.00

0420 *FENCE (PLASTIC) 1,099.000

0.000

607-11525  
 

1,099.000

LF  

2.00000 2,198.001,099.000

0.00

0425 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

136.860

SY  

50.00000 0.000.000

0.00

0430 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

32.000

SY  

53.00000 0.000.000

0.00

0435 CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

0.000

LF  

14.00000 0.000.000

0.00

0440 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

2,816.000

LF  

9.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

1,792.000

609-21020  
 

3,579.500

LF  

10.00000 17,920.001,792.000

17,920.00

0450 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

0.000

LF  

12.00000 0.000.000

0.00

0455 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

293.000

LF  

10.00000 0.000.000

0.00

0460 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

9,679.400

SF  

5.00000 0.000.000

0.00

0465 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

52.000

EACH

13.00000 0.000.000

0.00

0470 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

67.000

EACH

14.00000 0.000.000

0.00

0475 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,752.000

LF  

18.00000 0.000.000

0.00

0480 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

900.000

LF  

19.00000 0.000.000

0.00

0485 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0490 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

8.000

EACH

1,110.00000 0.000.000

0.00

0495 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

7.000

EACH

600.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

311.100

SF  

18.00000 0.000.000

0.00

0505 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

129.000

SF  

24.00000 0.000.000

0.00

0510 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

414.000

SF  

22.00000 0.000.000

0.00

0515 *TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

123.750

LF  

12.00000 0.000.000

0.00

0520 *TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

205.000

LF  

13.00000 0.000.000

0.00

0525 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 0.000

0.000

614-00214  
 

139.000

LF  

10.00000 0.000.000

0.00

0530 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

43.500

LF  

38.00000 0.000.000

0.00

0535 *CONCRETE FOOTING (TYPE 4) 0.000

0.000

614-03004  
 

2.000

EACH

900.00000 0.000.000

0.00

0540 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 0.000

0.000

614-60250  
 

1.000

EACH

24,000.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE CANTILEVER SIGN STRUCTURE (25 < 30) 0.000

0.000EACH

24,000.00000 0.000.000

0.00

0545 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

11.000

EACH

600.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

44.000

EACH

1,100.00000 0.000.000

0.00

0555 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

3.000

EACH

1,600.00000 0.000.000

0.00

0560 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

8,500.00000 0.000.000

0.00

0565 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

10.000

EACH

100.00000 0.000.000

0.00

0570 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

1,095.000

614-72871  
 

1,095.000

LF  

11.00000 12,045.001,095.000

12,045.00

0575 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,070.000

LF  

4.00000 0.000.000

0.00

0580 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000

3.000

614-72882  
 

3.000

EACH

450.00000 1,350.003.000

1,350.00

0585 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE MAST ARM (2) 0.618

0.000EACH

14,775.00000 9,130.950.618

0.00

0590 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (INSTALL ONLY) 0.000

0.000

614-82011  
 

3.000

EACH

2,600.00000 0.000.000

0.00

0595 *TRAFFIC SIGNAL PEDESTAL POLE STEEL (INSTALL ONLY) 0.000

0.000

614-84450  
 

1.000

EACH

700.00000 0.000.000

0.00
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PCN: 11911-BID    ESTIMATE RUN 10/10/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 0.000

0.000

614-85316  
 

4.000

EACH

3,800.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE SPAN WIRE POLE (16 INCH) 1.744

0.000EACH

3,438.00000 5,995.871.744

0.00

0605 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

5.000

EACH

1,000.00000 0.000.000

0.00

0610 60 INCH TRASH GUARD 0.000

1.000

616-30060  
 

1.000

EACH

915.00000 915.001.000

915.00

0615 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

31,800.00000 25,440.000.800

0.00

0620 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

130,000.00000 78,000.000.600

13,000.00

0625 PUBLIC INFORMATION SERVICES 0.600

0.000

626-01000  
 

1.000

L S 

5,700.00000 3,420.000.600

0.00

0630 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

133.410

GAL 

45.00000 0.000.000

0.00

0635 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

13,425.000

SF  

1.50000 0.000.000

0.00

0640 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

8.000

GAL 

488.00000 0.000.000

0.00

0645 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

1,156.300

SF  

12.00000 0.000.000

0.00
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NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0650 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

415.500

SF  

18.00000 0.000.000

0.00

0655 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,956.000

SF  

9.00000 0.000.000

0.00

0660 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

25.000

EACH

240.00000 0.000.000

0.00

0665 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

250.00000 0.000.000

0.00

0670 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

250.00000 0.000.000

0.00

0675 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

1.000

EACH

250.00000 0.000.000

0.00

0680 FLAGGING 119.250

28.000

630-00000  
 

959.000

HOUR

24.00000 3,534.00147.250

672.00

0685 TRAFFIC CONTROL SUPERVISOR 20.000

4.000

630-00002  
 

85.000

DAY 

300.00000 7,200.0024.000

1,200.00

0690 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

141.000

HOUR

50.00000 0.000.000

0.00

0695 TRAFFIC CONTROL INSPECTION 77.000

31.000

630-00007  
 

171.000

DAY 

180.00000 19,440.00108.000

5,580.00

0700 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

1.000

630-80337  
 

2.000

EACH

425.00000 425.001.000

425.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

0705 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

1.000

630-80341  
 

14.000

EACH

75.00000 375.005.000

75.00

0710 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

0.000

630-80342  
 

20.000

EACH

135.00000 810.006.000

0.00

0715 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

152.00000 608.004.000

0.00

0720 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000

0.000

630-80344  
 

140.000

SF  

26.00000 1,820.0070.000

0.00

0725 PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

0.000

EACH

48,000.00000 24,000.000.500

0.00

0730 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

3.000

EACH

1,835.00000 917.500.500

0.00

0735 DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

100.000

EACH

80.00000 4,000.0050.000

0.00

0740 CONCRETE BARRIER (TEMPORARY) 0.000

415.000

630-80370  
 

882.000

LF  

17.00000 7,055.00415.000

7,055.00

0745 TRAFFIC CONE 0.000

47.000

630-80380  
 

138.000

EACH

15.00000 705.0047.000

705.00

0750 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

1.000

EACH

8,350.00000 0.000.000

0.00

0755 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0760 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-146.240

F A 

1.00000 0.000.000

0.00

0765 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0770 F/A OJT PILOT 0.000

0.000

700-70022  
 

564.000

F A 

1.00000 0.000.000

0.00

0775 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-1,965.210

F A 

1.00000 0.000.000

0.00

0780 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 ROCK EXCAV PAY FOR ROCK EXCAVATION ENCOUNTERED ON 
PROJECT

0.000

0.000

203-00400  
 

8,000.000

CY  

13.24000 0.000.000

0.00

0815 F/A DISPOSAL DUMP FEE TO DISPOSE OF WASTE ROCK FROM 
PROJECT.

0.000

0.000

700-70051  
 

2,409.000

F A 

1.00000 0.000.000

0.00

0820 ADDED ITEM (LUMP SUM)/ PORTABLE MESSAGE SIGN 0.000

0.000

900-00014  
 

1.000

L S 

42,500.00000 0.000.000

0.00

0825 CTRLER (TY 170) TRAFFIC SIGNAL CONTROLLER AND 332 
CABINET

0.000

0.000

614-86240  
 

1.000

EACH

11,580.00000 0.000.000

0.00

0830 INTERSECTION DETECT SYS (CAMERA) INTERSECTION 
DETECTION SYSTEM (CAMERA)

0.000

0.000

614-72886  
 

1.000

EACH

8,744.00000 0.000.000

0.00



CONTID: C11911         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 11911-BID    ESTIMATE RUN 10/10/2001

PROJECT: STU C100-011                  ESTIMATE NO: 0004

REF
NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:53
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0835 FLASH BEACON FLASHING BEACON 0.000

0.000

614-80000  
 

2.000

EACH

3,575.00000 0.000.000

0.00

0840 REM TRAF SIG POLE ADDED ITEM 202 REMOVAL OF TRAFFIC 
SIGNAL POLE

0.000

0.000

202-00840  
 

1.000

EACH

1,350.00000 0.000.000

0.00

0845 ADDED ITEM (EACH)/ INCREASED BASE DIAMETER OF TRAFFIC 
SIGNAL POLE CAISSON

0.000

0.000

900-00007  
 

4.000

EACH

280.00000 0.000.000

0.00

0855 ADDED ITEM (DAY)/ 0.000

0.000

900-00005  
 

5.000

DAY 

312.50000 0.000.000

0.00

0860 LIGHT STD METAL (40 FT) 0.000

0.000

613-34400  
 

5.000

EACH

2,410.00000 0.000.000

0.00

0865 F/A MODIFY POLYCARBONATE TRAFFIC SIGNAL (REPLACEMENT) 0.000

0.000

700-70131  
 

5,733.000

F A 

1.00000 0.000.000

0.00

0870 2 IN ELEC COND (JACKED) 0.000

0.000

613-00201  
 

70.000

LF  

21.20000 0.000.000

0.00

0875 GDRAIL TY 7 (STY CA) 0.000

0.000

606-00710  
 

12.500

LF  

171.23000 0.000.000

0.00

0880 TRANSITION TY 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,310.07000 0.000.000

0.00

CAT 643,214.27243,460.452,206,847.93CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,300.00000 22,300.001.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0795 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0800 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

660.00000 1,320.002.000

0.00

0805 F/A POWER LINES RELOCTATION OF 14400KV IREA ELECTRIC 
TRANSMISSION LINE

1.000

0.000

700-70200  
 

1.000

F A 

24,491.86000 24,491.861.000

0.00

CAT 63,111.860.0063,111.86CURRENT AMT0400 $ $ $

$ 706,326.13243,460.45$2,269,959.79$CURRENT AMTPROJECT TOTAL


